
 

2011 BOND ISSUE RECREATION PROJECTS  

 

February 8, 2013  

 

Status Report  

 

Recreation Project List  
 

Jerry Tim Brooks Golf Course Improvements  

Salvation Army/Fairgrounds Park Improvements  

Cargill Park Ballfield Complex Renovations  

Huntington Park Golf Course Renovation  

Valencia Park Community Center  
Hattie Perry Park Community Center  
Bilberry Park Gymnasium  

Querbes Golf Pro Shop and Locker Rooms ADA  

Mamie Hicks Park Renovation  

Tennis Center Renovations  

Airport Park Community Center, Outdoor Recreation, and ADA  

Sunset Acres Park Recreation Center Renovations  

A.C. Steere Park Improvements  

C.C. Antoine Park Renovations  

East Kings Highway Park Renovation  

Oakland Cemetery Improvements  

Bill Cockrell (Westside) Park Outdoor Recreation  

David Raines Park Outdoor Recreation  

Highland Park Renovation  

Lakeside Park Community Center Renovation  

Mooretown Park/Chris Hays Recreation Center Renovations  

Querbes Park Rec. Center & Outdoor Recreation Improvements  

Southern Hills Park Outdoor Recreation  

Fairgrounds Field Accessibility Improvements  

Querbes Park Tennis Center Renovation 

   

 

LINKS TO ADDITIONAL INFORMATION:  
SPAR 2011 Bond Project Web Site  

SPAR 2011 Bond Project Map (pdf)  

   

   

http://www.myspar.org/index.php?src=gendocs&ref=SPARBondProjects&category=Facilities
http://www.myspar.org/clientuploads/2011%20Bond%20Issue%20-%20Map%20of%20SPAR%20Projects_1.pdf


 

JERRY TIM BROOKS GOLF COURSE 
IMPROVEMENTS  

 

PROJECT DESCRIPTION: State Funding: Develop junior golf training 
facilities at Jerry Tim Brooks Golf Course which may include new or 
renovated greens and practice areas, a class room/rest room/office 
facility, and the required infrastructure improvements such as turf 
irrigation, paths, fencing, landscaping and utilities.  
City 2011 Bond Funding: This project will address ADA concerns in the 
golf pro shop building.  

 

DESIGN CONSULTANT: SPAR staff  

 

CONTRACTOR: Pro Shop ADA Renovation (Bond funding): Whitlock 
and Shelton Construction, Inc.  
Junior Golf Training Facilities (State funding): TBD  

 

STATUS: The 2011 Bond Issue funded ADA work at the Pro Shop is 

substantially complete. Approximately $208,800 remains in this project. In the 
state-funded training facilities portion of the project, bids received on June 2, 
2011 exceeded the budget. A proposal for irrigation design is under 
consideration.  

 

Link to: Jerry Tim Brooks GC Project Web Site  

 

CURRENT BUDGET:  
   

 

Design  

Acquisition/ROW  

Construction  

Equipment  
Support Services  

Contingency  

TOTAL  

 

0  

0  

286,000  

0  

4,000  

10,000  

300,000  

      

      

      

http://www.myspar.org/index.php?src=gendocs&ref=JerrytimbrooksBondProject&category=Facilities


 

SALVATION ARMY/FAIRGROUNDS PARK 
IMPROVEMENTS  

 

PROJECT DESCRIPTION: Demolish pool and bath house, construct a 
neighborhood water playground in conjunction with the new Salvation 
Army Boys and Girls Club that shares the park site. Provide additional 
recreational improvements as funds allow. This project is funded by a 
combination of a private donation from the Salvation Army and 2011 
Parks GOB.  

 

DESIGN CONSULTANT: SPAR Staff  

 

CONTRACTOR: TBD  

 

STATUS: Demolition is complete. Design was underway but an 
interpretation of State Sanitary Code requires a new large rest room. 
The scope of the project is being re-examined. Approximately $50,000 
was spent on environmental issues at the Boys and Girls Club building 
site. Approximately $197,700 remains in this project.  

 

Link to Salvation Army/Fairgrounds Park Project Web Site  

 

CURRENT BUDGET:  
   

 

Design  

Acquisition/ROW  

Construction  

Equipment  
Support Services  

Contingency  

TOTAL  

 

10,000  

0  

230,000  

0  

500  

9,500  

250,000  

      

      

      

 

CARGILL PARK BALLFIELD COMPLEX 
RENOVATIONS PROJECT  

http://www.myspar.org/index.php?src=gendocs&ref=Salvation%2FFairgroundsParkBondProject&category=Facilities


 

PROJECT DESCRIPTION: Major improvements and renovations to the 
softball/baseball field complexes, including field grading and drainage, 
turf and irrigation improvements, lighting and fencing adjustments, 
dugout enlargement, spectator shade structures, playground, rest 
room/concession building replacement, landscape areas, and drive and 
parking overlays.  

 

DESIGN CONSULTANT: Lose and Associates  

 

CONTRACTOR: TBD  

 

STATUS: Design Development is complete. Bidding is contingent on 
bond sales and appropriation of remaining funding. Approximately 
$1,388,100 remains in this project, with $1,350,000 expected in future 
funding.  

 

Link to Cargill Project Web Site  

 

BUDGET:  
 

CURRENT  

 

FUTURE  

 

Design  

Acquisition/ROW  

Construction  

Equipment  
Support Services  

Contingency  

TOTAL  

 

311,000  

0  

1,275,000  

0  

0  

63,900  

1,650,000  

 

5,000  

0  

1,275,000  

0  

0  

70,000  

1,350,000  

         

         

         

 

HUNTINGTON PARK GOLF COURSE 
RENOVATIONS PROJECT  

 

PROJECT DESCRIPTION: Major course renovations including grading, 
greens, tees, paving/paths, lighting, drives and parking, drainage, 
irrigation, turf & landscaping, and maintenance facilities, and cosmetic 

http://www.myspar.org/index.php?src=gendocs&ref=CargillBondProject&category=Facilities


and accessibility renovations to the club house.  

 

DESIGN CONSULTANT: Finger Dye Spann, Inc.  

 

CONTRACTOR: TBD  

 

STATUS: The project was bid as two contracts:  
Huntington Park Golf Course Renovation: Contract was awarded to 
Landscapes Unlimited LLC in the amount of $1,803,400. Work began 
on February 4 and is expected to be complete by August 3, 2013.  
Huntington Park Golf Course Clubhouse Renovation: Contract was 
awarded to Hope Contractors of Shreveport, Inc. in the amount of 
$398,200. The start of the work is pending completion of asbestos 
abatement. Project funding for this contract was supplemented with 
$147,500 of other funds.  
Approximately $197,000 remains in this project.  

 

Link to Huntington Golf Course Renovation Project Web Site  

 

CURRENT BUDGET:  
   

 

Design  

Acquisition/ROW  

Construction  

Equipment  
Support Services  

Contingency  

TOTAL  

 

252,600  

0  

2,201,600  

0  

1,000  

44,800  

2,500,000  

      

      

      

 

VALENCIA PARK COMMUNITY CENTER 
PROJECT  

 

PROJECT DESCRIPTION: Construct a new regulation-sized wood-
floored gymnasium, renovate the existing community center for multi-
purpose space, and construct a new neighborhood water playground in 

http://www.myspar.org/index.php?src=gendocs&ref=HuntingtonBondProject&category=Facilities


place of the existing pool.  

 

DESIGN CONSULTANT: iARCHiTECTURE, llc  

 

CONTRACTOR: TBD  

 

STATUS: Design Development is complete. Bidding is contingent on 
bond sales and appropriation of remaining funding. Approximately 
$35,000 remains in this project, with $1,485,000 expected in future 
funding.  

 

Link to Valencia Park Community Center Project Web Site  

 

BUDGET:  
 

CURRENT  

 

FUTURE  

 

Design  

Acquisition/ROW  

Construction  

Equipment  
Support Services  

Contingency  

TOTAL  

 

162,800  

0  

0  

0  

0  

2,200  

165,000  

 

5,000  

0  

1,335,000  

75,000  

0  

70,000  

1,485,000  

         

         

         

 

HATTIE PERRY PARK COMMUNITY CENTER 
PROJECT  

 

PROJECT DESCRIPTION: Construct a 5,000 square foot addition to 
the existing community center, renovate existing indoor spaces, overlay 
parking area and provide minor outdoor recreation improvements.  

 

DESIGN CONSULTANT: LeBlanc & Young Architects  

 

CONTRACTOR: TBD  

 

STATUS: Construction documents are complete. Bidding is contingent 

http://www.myspar.org/index.php?src=gendocs&ref=ValenciaBondProject&category=Facilities


on bond sales and appropriation of remaining funding. Approximately 
$26,000 remains in this project, with $1,350,000 expected in future 
funding.  

 

Link to Hattie Perry Park Community Center Project Web Site  

 

BUDGET:  
 

CURRENT  

 

FUTURE  

 

Design  

Acquisition/ROW  

Construction  

Equipment  
Support Services  

Contingency  

TOTAL  

 

140,300  

0  

0  

0  

0  

9,700  

150,000  

 

5,000  

0  

1,200,000  

75,000  

0  

70,000  

1,350,000  

         

         

         

 

BILBERRY PARK GYMNASIUM PROJECT  

 

PROJECT DESCRIPTION: Construct a wood-floored gymnasium with 
locker and rest rooms, storage area and office. This project will require 
significant work to incorporate the new structure into the existing 
building complex.  

 

DESIGN CONSULTANT: tbd  

 

CONTRACTOR: TBD  

 

STATUS: Design consultant selection is underway after the original 
contracted consultant closed their office. Consultant selection was 
completed in the fall of 2012. Approximately $124,800 remains in this 
project, with $1,125,000 expected in future funding.  

 

Link to Bilberry Park Gymnasium Project Web Site  

   

http://www.myspar.org/index.php?src=gendocs&ref=HattiePerryBondProject&category=Facilities
http://www.myspar.org/index.php?src=gendocs&ref=BilberryBondProject&category=Facilities


BUDGET:  CURRENT  FUTURE  

 

Design  

Acquisition/ROW  

Construction  

Equipment  
Support Services  

Contingency  

TOTAL  

 

123,000  

0  

0  

0  

0  

2,000  

125,000  

 

5,000  

1,030,000  

0  

50,000  

0  

40,000  

1,125,000  

         

         

         

 

QUERBES GOLF PRO SHOP AND LOCKER 
ROOMS ADA PROJECT  

 

PROJECT DESCRIPTION: Replacement of the pro shop, locker rooms, 
snack bar, cart barn with ADA-compliant facilities and construction of 
new course maintenance and storage facilities, and overlay existing 
parking lot.  

 

DESIGN CONSULTANT: Somdal Associates  

 

CONTRACTOR: TBD  

 

STATUS: Bids received on November 15, 2012 exceeded the project 
budget. Value engineering discussions are underway with the low 
bidder and project architect. Approximately $906,500 remains in the 
project.  

 

Link to Querbes Golf Pro Shop and Locker Rooms Project Web Site  

 

CURRENT BUDGET:  
   

 

Design  

Acquisition/ROW  

Construction  

Equipment  

 

99,100  

0  

785,000  

75,000  

http://www.myspar.org/index.php?src=gendocs&ref=QuerbesProShopBondProject&category=Facilities


Support Services  

Contingency  

TOTAL  

0  

40,900  

1,000,000  

      

      

      

 

MAMIE HICKS PARK RENOVATIONS PROJECT  

 

PROJECT DESCRIPTION: Construct a 2,000 square foot expansion 
and cosmetic renovations to the recreation center including painting, 
flooring, lighting, etc., and outdoor recreation renovations including 
lighting, fencing, playgrounds, walkways/paths, ball field renovations, 
tennis courts, drives and parking, etc.  

 

DESIGN CONSULTANT: James W. Dean Architect  

 

CONTRACTOR: TBD  

 

STATUS: Design Development is complete. Bidding is contingent on 
bond sales and appropriation of remaining funding. Approximately $500 
remains in this project, with $675,000 expected in future funding.  

 

Link to Mamie Hicks Park Renovation Project Web Site  

 

BUDGET:  
 

CURRENT  

 

FUTURE  

 

Design  

Acquisition/ROW  

Construction  

Equipment  
Support Services  

Contingency  

TOTAL  

 

74,200  

0  

0  

0  

0  

800  

75,000  

 

5,000  

0  

600,000  

40,000  

0  

30,000  

675,000  

         

         

         

http://www.myspar.org/index.php?src=gendocs&ref=MamieHicksBondProject&category=Facilities


 

TENNIS CENTER RENOVATIONS PROJECT  

 

PROJECT DESCRIPTION: Significant renovations including court 
reconstruction/surfacing, walks, lighting, fencing, and tennis center 
renovations including flooring, painting, insulation, lighting, etc. at Bill 
Cockrell, Southern Hills and Airport Park.  

 

DESIGN CONSULTANT: In-house and TBD  

 

CONTRACTOR: TBD  

 

STATUS: Court resurfacing at Bill Cockrell Park Tennis Center is 
planned with existing funding. $50,000 remains in the project, with 
$700,000 expected in future funding.  

 

Link to Tennis Center Renovations Project Web Site  

 

BUDGET:  
 

CURRENT  

 

FUTURE  

 

Design  

Acquisition/ROW  

Construction  

Equipment  
Support Services  

Contingency  

TOTAL  

 

0  

0  

40,000  

0  

0  

10,000  

50,000  

 

0  

0  

665,000  

0  

0  

35,000  

700,000  

         

         

         

 

AIRPORT PARK COMMUNITY CENTER, 
OUTDOOR RECREATION, AND ADA 
RENOVATIONS PROJECT  

 

PROJECT DESCRIPTION: Building system and cosmetic renovations 
including painting, flooring, lighting, etc., replace the swimming pool 

http://www.myspar.org/index.php?src=gendocs&ref=TennisCenterBondProject&category=Facilities


bath house, enlarge the water playground, playground improvements, 
path, drive and parking overlays, and ball field renovations.  

 

DESIGN CONSULTANT: KHAFRA  

 

CONTRACTOR: TBD  

 

STATUS: Schematic Design is underway. Bidding is contingent on bond 
sales and appropriation of remaining funding. Approximately $12,800 
remains in this project, with $630,000 expected in future funding.  

 

Link to Airport Park Renovations Project Web Site  

 

BUDGET:  
 

CURRENT  

 

FUTURE  

 

Design  

Acquisition/ROW  

Construction  

Equipment  
Support Services  

Contingency  

TOTAL  

 

66,300  

0  

0  

0  

0  

3,700  

70,000  

 

10,900  

0  

530,000  

50,000  

0  

39,100  

630,000  

         

         

         

 

SUNSET ACRES PARK RECREATION CENTER 
RENOVATIONS PROJECT  

 

PROJECT DESCRIPTION: Add a 1,500 square foot multi-purpose 
room to the existing Sunset Acres Recreation Center.  

 

DESIGN CONSULTANT: SPAR Staff  

 

CONTRACTOR: TBD  

 

STATUS: Schematic Design is underway. Construction documents 
should be complete in the early 2013. Bidding is contingent on bond 

http://www.myspar.org/index.php?src=gendocs&ref=AirportParkBondProject&category=Facilities


sales and appropriation of remaining funding. $25,000 remains in this 
project, with $225,000 expected in future funding.  

 

Link to Sunset Acres Park Recreation Center Renovations Project Web Site  

 

BUDGET:  
 

CURRENT  

 

FUTURE  

 

Design  

Acquisition/ROW  

Construction  

Equipment  
Support Services  

Contingency  

TOTAL  

 

3,500  

0  

0  

0  

0  

21,500  

25,000  

 

3,000  

0  

190,000  

30,000  

0  

2,000  

225,000  

         

         

         

 

A.C. STEERE PARK IMPROVEMENTS  

PROJECT  

 

PROJECT DESCRIPTION: Construction of a rest room building near 
the Boundless Playground, and other park renovations including tennis 
court surfacing and fencing and parking area overlays.  

 

DESIGN CONSULTANT: SPAR staff  

 

CONTRACTOR: TBD  

 

STATUS: Rest room construction is complete. Approximately $88,700 
remains in this project.  

 

Link to A.C. Steere Park Improvements Project Web Site  

 

CURRENT BUDGET:  
   

  

http://www.myspar.org/index.php?src=gendocs&ref=SunsetAcresBondProject&category=Facilities
http://www.myspar.org/index.php?src=gendocs&ref=ACSTEEREBondProjcet&category=Facilities


Design  

Acquisition/ROW  

Construction  

Equipment  
Support Services  

Contingency  

TOTAL  

5,000  

0  

180,000  

0  

0  

15,000  

200,000  

      

      

      

 

C.C ANTOINE PARK RENOVATIONS PROJECT  

 

PROJECT DESCRIPTION: Park renovations including playground 
renovation, walkways/paths, ball field renovations, and parking area 
overlay.  

 

DESIGN CONSULTANT: Nicholas and Associates  

 

CONTRACTOR: TBD  

 

STATUS: Construction documents are complete. Bidding is contingent 
on bond sales and appropriation of remaining funding. An August 13, 
2012 budget amendment added $129,000 to this project. Approximately 
$129,100 remains in this project, with $180,000 expected in future 
funding.  

 

Link to C.C. Antoine Park Renovation Project Web Site  

 

BUDGET:  
 

CURRENT  

 

FUTURE  

 

Design  

Acquisition/ROW  

Construction  

Equipment  
Support Services  

Contingency  

TOTAL  

 

30,300  

20,000  

95,000  

0  

400  

3,300  

149,000  

 

2,000  

0  

175,000  

0  

0  

3,000  

180,000  

http://www.myspar.org/index.php?src=gendocs&ref=CCAntoineParkBondProject&category=Facilities


         

         

         

 

EAST KING HIGHWAY PARK RENOVATION 
PROJECT  

 

PROJECT DESCRIPTION: Playground surfacing replacement.  

 

DESIGN CONSULTANT: SPAR staff  

 

CONTRACTOR: Douglas Construction and Remodelling  

 

STATUS: Playground surfacing replacement is complete. Playground 
equipment is being evaluated for needed repairs and replacement. 
Approximately $31,000 remains in the project.  

 

Link to East Kings Highway Park Project Web Site  

 

CURRENT BUDGET:  
   

 

Design  

Acquisition/ROW  

Construction  

Equipment  
Support Services  

Contingency  

TOTAL  

 

0  

0  

140,000  

0  

0  

10,000  

150,000  

      

      

      

 

OAKLAND CEMETERY IMPROVEMENTS 
PROJECT  

 

PROJECT DESCRIPTION: Drive reconstruction, walkways, tree care, 
and lighting.  

http://www.myspar.org/index.php?src=gendocs&ref=EastKingsHWYParkBondProject&category=Facilities


 

DESIGN CONSULTANT: Nicholas and Associates  

 

CONTRACTOR: TBD  

 

STATUS: Bids received on December 13, 2012 exceeded the project 
budget. Re-bid is expected to begin in February 2013. An August 13, 
2012 budget amendment added $129,000 to this project. Approximately 
$252,500 remains in the project.  

 

Link to Oakland Cemetery Improvements Project Web Site  

 

CURRENT BUDGET:  
   

 

Design  

Acquisition/ROW  

Construction  

Equipment  
Support Services  

Contingency  

TOTAL  

 

41,000  

0  

225,000  

0  

500  

12,500  

279,000  

      

      

      

 

BILL COCKRELL (WESTSIDE) PARK OUTDOOR 
RECREATION PROJECT  

 

PROJECT DESCRIPTION: Renovations including playground 
renovation and path, drive and parking area overlays, replace the 
swimming pool bath house, and add a water playground.  

 

TOTAL PROJECT BUDGET: $700,000  

 

STATUS: This project is not yet funded.  

   

   

   

http://www.myspar.org/index.php?src=gendocs&ref=OaklandCemeteryBondProject&category=Facilities


 

DAVID RAINES PARK OUTDOOR RECREATION 
PROJECT  

 

PROJECT DESCRIPTION: Renovations including playground 
renovations, path and parking area overlays, and tennis court surfacing.  

 

TOTAL PROJECT BUDGET: $250,000  

 

STATUS: This project is not yet funded.  

   

   

   

 

HIGHLAND PARK RENOVATION PROJECT  

 

PROJECT DESCRIPTION: Renovations including playground, paths 
and parking area overlays, and tennis court surfacing.  

 

TOTAL PROJECT BUDGET: 200,000  

 

STATUS: This project is not yet funded.  

   

   

   

 

LAKESIDE PARK COMMUNITY CENTER 
RENOVATION PROJECT  

 

PROJECT DESCRIPTION: Building system and cosmetic renovations 
including HVAC, roofing, painting, flooring, lighting, and parking overlay.  

 

TOTAL PROJECT BUDGET: $250,000  

 



STATUS: This project is not yet funded.  

   

   

   

 

MOORETOWN PARK/CHRIS HAYS RECREATION 
CENTER IMPROVEMENTS PROJECT  

 

PROJECT DESCRIPTION: Construction of a paved parking area and a 
walking/jogging path.  

 

TOTAL PROJECT BUDGET: $200,000  

 

STATUS: This project is not yet funded.  

   

   

   

 

QUERBES PARK RECREATION CENTER & 
OUTDOOR RECREATION IMPROVEMENTS 
PROJECT  

 

PROJECT DESCRIPTION: Cosmetic renovations to the recreation 
center including painting, flooring, lighting, etc., and outdoor recreation 
improvements including lighting, fencing, a small playground, 
walkways/paths and landscaping.  

 

TOTAL PROJECT BUDGET: $250,000  

 

STATUS: This project is not yet funded.  

   

   

   



 

SOUTHERN HILLS PARK OUTDOOR 
RECREATION PROJECT  

 

PROJECT DESCRIPTION: Renovations including path overlay and 
playground renovation.  

 

TOTAL PROJECT BUDGET: $250,000  

 

STATUS: This project is not yet funded.  

   

   

   

 

FAIRGROUNDS FIELD ACCESSIBILITY 
IMPROVEMENTS PROJECT  

 

PROJECT DESCRIPTION: Improvements to rest rooms, concession 
stands, and locker rooms for ADA accessibility.  

 

TOTAL PROJECT BUDGET: $300,000  

 

STATUS: This project is not yet funded.  

   

   

   

 

QUERBES PARK TENNIS CENTER RENOVATION 
PROJECT  

 

PROJECT DESCRIPTION: Construction of a new ADA-compliant 
tennis center and significant renovations including court 
reconstruction/surfacing, walks, lighting and fencing.  

 



TOTAL PROJECT BUDGET: $500,000  

 

STATUS: This project is not yet funded. 

 

 

 

 
City of Shreveport 


